DISTRICT 05
2010/2011 CONTRACT LETTING PLAN

DISTRICT 05 LETTING PLAN FOR 2010 /2011 7/1/2010
# PIST FINPRJ |CC PROJECT DESCRIPTION PRG |EST $ ST JUL | AUG | SEP | OCT | NOV | DEC | JAN | FEB MAR | APR | MAY | JUN COMMENTS
1 | 05 |238002-3 | 7 |IPUSHBUTTON CONTRACTOR PROGRAM SIGNAL ENHAN 07 2.6 0.6 1.0 1.0
2 | 05 |238429-7 1 'SR 50 FROM E OF GRAND HIGHWAY TO W OF HANCOCEK 02 6.1 6.1
3 | 05 |241050-1 | 7 VOLUSIA COUNTYWIDE BRIDGES I-95 OVER COW CREE 04 0.3 0.3
4 | 05 |405506-2 | 9 |I-95 FROM SOUTH OF SR 528 TO NORTH OF SR 50 02 | 66.4 66.4
5 | 05 411520-1 | 7 SR 436 OVER I-4 (SR400) & 46A OVER SR 400 (I-4) 04 0.2 0.2
6 | 05 |415256-1 | 9 |CR 314 SHARPES FERRY BRIDGE OVER OCKLAWAHA R| 03 7.8 7.8
7 | 05 |415587-1 1 'SR 417 EXTENSION FROM SR 417 TO INTERNATIONAL PI 02 9.6 9.6
8 | 05 419041-1 | 7 I-4 (SR 400) OVER I-4 RAMP B BR # 790106 04 0.4 e 0.4
9 | 05 |419584-1 1 |SR 45 (US 41) FROM SW 108TH PLACE TO SR 40 05 21 21
10 | 05 |420110-1 | 7 SR 415 OVER ST JOHNS RIVER 04 0.3 0.3
11 | 05 |421317-1 | 7 SR 482 OVER SKYLAKE CANAL, SR 435 OVER OUT FALL| 04 0.5 0.5
12 | 05 |421629-1 | 7 |SR 44 AT GLENCOE ROAD INTERSECTION 07 0.4 0.4
13 | 05 |421988-1 | 1 SR 44 FROM WEST OF I-75 TO EAST OF PARKWOOD O 05 6.0 6.0
14 | 05 |421989-1 | 1 SR 500 US 27 FROM N OF NE 136 AVE TO S OF 178TH ST 05 1.9 1.9
15 | 05 |422024-1 | 1 SR 600 US 92 FROM KEPLER RD TO 0.514 M| EAST OF C| 02 4.1 4.1
16 | 05 422024-2 1 'SR 600 US 92 FROM E OF CLARK BAY RD TO END RIGID | 05 16.6 16.6
17 | 05 |422032-1 | 1 |SR 5A FROM HERBERT STREET TO SR400 (BEVILLE RD)| 05 4.2 4.2
18 | 05 |422223-1 1 |SR 438 (SILVERSTAR) AT ORANGE AVE 06 0.4 0.4
19 | 05 |423099-1 1 |SR 5 (US1) AT WHITE VIEW PARKWAY 06 0.3 0.3
20 | 05 423351-1 1 SR5US 1 FROM SR 404 RAMPS TO OYSTER PLACE 05 2.6 2.6
21 | 05 |423361-1 | 1 SR500 US 192 FROM E OF ROBINSON/KANSAS TO EAST 05 3.7 3.7
22 | 05 423362-1 | 1 SR 500 US 192 FROM EASTERN AVE TO CR 532 05 3.5 35
23 | 05 423528-1 | 7 US 1 UNDER INDIAN RIVER DR 02 0.1 0.1
24 | 05 423565-1 | 1 SR 406 AT I-95 INTERCHANGE 06 0.6 0.6
25 | 05 423566-1 1 |I-75 (SR93) FROM N END OF PANASOFKEE CREEK BRIL 05 8.0 8.0
26 | 05 |423567-1 | 9 I-95 (SR 9) FROM PAVEMENT CHANGE N OF SR 46 TO V( 05 8.4 8.4
27 | 05 423630-1 | 1 'SR A1A FROM ORLANDO AVE TO SR 520 05 25 25
28 | 05 |423830-1 | 1 SR 436 AT ORANGE AVE 06 0.2 0.2
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DISTRICT 05 LETTING PLAN FOR 2010 /2011 7/1/2010
# DIST] FIN PRJ |CC| PROJECT DESCRIPTION PRG |EST $ ST JUL | AUG | SEP | OCT | NOV | DEC | JAN | FEB MAR | APR | MAY | JUN COMMENTS
29 | 05 423853-1 1 |SR 500 (US 441) OVER RR 04 0.8 0.8
30 | 05 |423855-1 | 1 SR 430/SR 600 BRIDGE REPAIR ON 790187, 790188, 7901 04 25 25
31 | 05 423864-1 1 |SR 600 (US 92) AT WEST PARKWAY 06 0.2 0.2
32 | 05 |424283-1 | 7 SR 25/500 US 441 SOUTH OF CR 475 02 0.5 0.5
33 | 05 |424294-1 | 9 |I-95 S. OF SR 406 INTERCHANGE TO VOLUSIA CO LINE 02 5.3 5.3
34 | 05 424294-2 | 9 |I-95 FROM BREVARD CO LINE TO BEGIN BIFURCA 02 13 1.3
35 | 05 424735-1 1 SR471 AT CR 48 06 0.4 0.4
36 | 05 424883-1 1 |SR 35 US 301 FROM SR48/CR475 (MAIN ST) TO SOUTH O 05 34 3.4
37 | 05 425407-1 | 7 |ORANGE CO COUNTYWIDE SLIP FIT SIGNS WITHIN 50' F 04 0.4 0.4
38 | 05 425408-1 | 7 |RURAL COUNTY SLIPFIT SIGNS WITHIN 50' OF ORIGINAL 04 0.2 0.2
39 | 05 428597-1 @ 9 SR 500 US 192 FROM I-95 SB RAMPS TO E OF WICKHAM/ 07 0.3 0.3 ARRA
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DISTRICT 05 LETTING PLAN FOR 2010 /2011 7/1/2010

# PIST] FIN PRJ |CC PROJECT DESCRIPTION PRG |EST $ ST JUL | AUG | SEP | OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN COMMENTS

175.1
PERFORMANCE REPORT

TOTAL PLAN 39 @ 1751 | 273 | 7133 | 16 7.8 317 9.6 20.7 0.5 1.0 0.9 0.7
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ADDED PROJECTS - NEW AND ADVANCED
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Shading/Pattern Represents an "ARRA Project

* Represents 100% ARRA Funds

Shading/Pattern Represents a LET "ARRA" Project

Shading/Pattern Represents an ADDED LET "ARRA" Project

PRODUCTION REPORT

TOTAL ALL CONTRACTS @ | | | | | | ‘ ‘ | | ‘ ‘ ‘
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